


Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 8,911,959 8,911,959 0 0

Stadium (2011 Construction Fund Only) 8,911,959 8,911,959 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 515,128 515,128 0 0

Pre-Construction Services - Manhattan 37,500 37,500 0 0

Advent (Branding Contract) 0 0 0 0

Guaranteed Max Price (GMP) 5,352,331 5,352,331 0 0

Architectural & Engineering 3,007,000 3,007,000 0 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 100,000 100,000 0 0

Stadium (Athletics Sports Marketing Only) 100,000 100,000 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 0 0 0 0

Pre-Construction Services - Manhattan 0 0 0 0

Advent (Branding Contract) 100,000 100,000 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 232,500,000 75,573,988 44,906,666 112,019,346

Stadium (2016 Construction Fund Only)

0



Glen Oaks 6,275,000 123,443 3,392,778 2,758,779

Consultant 86,000 67,690 16,600 1,710

HVAC 1,100,000 41,701 4,426 1,053,873

Refresh 5,089,000 14,052 3,371,752 1,703,196

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 0 0 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

MBHS Fine Arts 4,963,542 4,800 812,263 4,146,479

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 125,000 4,800 5,980 114,220

Guaranteed Max Price (GMP) & Refresh 4,578,542 0 552,783 4,025,759

Architectural & Engineering 260,000 0 253,500 6,500

CMS Fine Arts 4,636,380 3,500 858,357 3,774,523

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 125,000 3,500 5,330 116,170

Guaranteed Max Price (GMP) & Refresh 4,271,380 0 616,027 3,655,353

Architectural & Engineering 240,000 0 237,000 3,000

EMS Fine Arts 4,636,380 3,000 760,763 3,872,617

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 125,000 3,000 6,910 115,090

Guaranteed Max Price (GMP) & Refresh 4,271,380 0 516,853 3,754,527

Architectural & Engineering 240,000 0 237,000 3,000

Eddins 2,993,786 2,482,012 27,895 483,879

Consultant




