


Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 8,911,959 8,911,959 0 0

Stadium (2011 Construction Fund Only) 8,911,959 8,911,959 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 515,128 515,128 0 0

Pre-Construction Services - Manhattan 37,500 37,500 0 0

Advent (Branding Contract) 0 0 0 0

Guaranteed Max Price (GMP) 5,352,331 5,352,331 0 0

Architectural & Engineering 3,007,000 3,007,000 0 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 100,000 100,000 0 0

Stadium (Athletics Sports Marketing Only) 100,000 100,000 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 0 0 0 0

Pre-Construction Services - Manhattan 0 0 0 0

Advent (Branding Contract) 100,000 100,000 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 232,500,000 104,422,074 20,068,783 108,009,143

Stadium (2016 Construction Fund Only) 53,788,041 47,725,881 5,998,443 63,717

Payment to City (Sewer & Turn Lanes) 936,126 936,126 0 0

FF&E 647,483 481,919 102,056 63,508

Technology 605,743 545,819 59,893 31

Easements 102,500 102,500 0 0

Testing 255,520 200,334 55,011 175

Pre-Construction Services - Manhattan 0 0 0 0

Advent (Branding Contract) 0 0 0 0



Glen Oaks 6,275,000 3,101,415 461,679 2,711,906

Consultant 86,000 71,840 12,450 1,710

HVAC 1,100,000 53,611 820 1,045,569

Refresh 5,089,000 2,975,964 448,409 1,664,627

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 0 0 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

MBHS Fine Arts 4,963,542 254,398 583,748 4,125,396

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 125,000 12,329 19,536 93,135

Guaranteed Max Price (GMP) & Refresh 4,578,542 65,253 487,529 4,025,760

Architectural & Engineering 260,000 176,816 76,683 6,501

CMS Fine Arts 4,636,380 701,071 191,894 3,743,415

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 125,000 20,524 19,416 85,060

Guaranteed Max Price (GMP) & Refresh 4,271,380 491,540 124,486 3,655,354

Architectural & Engineering 240,000 189,008 47,992 3,001

EMS Fine Arts 4,636,380 544,751 229,972




