
                                           

Source Budget Received Remaining

Bonds Issued (2000 Series) 12,500,000 12,500,000 0

Bonds Issued (2016 Series) 220,000,000 216,500,000 3,500,000

Land Sold 1,989,640

1,989,640



Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 8,911,959 8,911,959 0 0

Stadium (2011 Construction Fund Only) 8,911,959 8,911,959 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 515,128 515,128 0 0

Pre-Construction Services - Manhattan 37,500 37,500 0 0

Advent (Branding Contract) 0 0 0 0

Guaranteed Max Price (GMP) 5,352,331 5,352,331 0 0

Architectural & Engineering 3,007,000 3,007,000 0 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 100,000 100,000 0 0

Stadium (Athletics Sports Marketing Only) 100,000 100,000 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 0 0 0 0

Pre-Construction Services - Manhattan 0 0 0 0

Advent (Branding Contract) 100,000 100,000 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 232,500,000 159,387,590 6,520,916 66,591,494

Stadium (2016 Construction Fund Only) 53,788,041 53,493,256 0 294,785

Payment to City (Sewer & Turn Lanes) 936,126 936,126 0 0

FF&E 647,483 602,232 0 45,251

Technology 605,743 602,754 0 2,989

Easements 102,500 102,500 0 0

Testing 252,120 211,196 0 40,924

Pre-Construction Services - Manhattan 0 0 0 0

Advent (Branding Contract) 0 0 0 0

Guaranteed Max Price (GMP) 51,147,669 50,945,450 0 202,219

Architectural & Engineering 96,400 93,000 0 3,400

MHS Auditorium, Gym & Nat 26,612,128 25,795,822 763,898 52,408

FF&E 195,800 152,215 0 43,585

Technology 200,000 192,810 0 7,190

Testing 514,000 434,148 78,239 1,613

Guaranteed Max Price (GMP) 24,249,330 23,601,991 647,319 20

Architectural & Engineering 1,452,998 1,414,658 38,340 0

MNHS 14,075,000 8,816,677 454,166 4,804,157

Consultant 326,000 313,679 1,440 10,881

HVAC 6,201,000 2,615,154 13,706 3,572,140

Refresh 7,548,000 5,887,843 439,020 1,221,137

Valley Creek 5,176,999 2,964,492 52,476 2,160,031

Drainage Project 176,999 176,999 0 0

Consultant 80,000 69,825 0 10,175

Refresh 4,920,000 2,717,668 52,476 2,149,856

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 0 0 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

Fund 461 - Athletics Sports Advertising

Fund 613 - 2011 Construction Fund

Fund 614 - 2016 Construction Fund



Glen Oaks 6,275,000 3,485,391 0 2,789,609

Consultant 96,000 92,200 0 3,800

HVAC 1,100,000 59,181 0 1,040,819

Refresh 5,079,000 3,334,011 0 1,744,989

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 0 0 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

MBHS Fine Arts 4,963,542 3,831,241 918,292 214,009

FF&E 6,500 6,346 0 154

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 120,855 66,899 3,354 50,602

Guaranteed Max Price (GMP) & Refresh 4,572,042 3,511,594 897,196 163,252

Architectural & Engineering 264,145 246,402 17,742 1

CMS Fine Arts 4,636,380 3,678,564 663,292 294,524

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 124,408 51,750 383 72,275

Guaranteed Max Price (GMP) & Refresh 4,271,380 3,393,606 655,525 222,249

Architectural & Engineering 240,592 233,208 7,384 0

EMS Fine Arts 4,636,380 3,356,966 623,007 656,407

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 125,000 50,286 2,333 72,381

Guaranteed Max Price (GMP) & Refresh 4,271,380 3,095,275 612,796 563,309

Architectural & Engineering 240,000 211,404 7,878 20,718

Eddins 2,993,786 2,547,298 0 446,488

Consultant 86,973 86,973 0 0

HVAC 940,000 873,029 0 66,971

Refresh 1,966,814 1,587,296 0 379,518

Walker 2,945,299 2,650,928 0 294,371

Consultant 91,073 91,073 0 0

HVAC 940,000 886,282 0 53,718

Refresh 1,914,227 1,673,574 0 240,652

Wolford 4,550,000 3,859,106 336,263 354,631

Consultant 85,000 83,250 0 1,750

HVAC 1,275,000 1,149,832 51,890 73,278

Refresh 3,190,000 2,626,024 284,373 279,603

Malvern 3,775,000 0 79,043 3,695,957

Consultant 75,000 0 36,000 39,000

HVAC 1,200,000 0 43,043 1,156,957

Refresh 2,500,000 0 0 2,500,000

McNeil 3,775,000 78,210 109,419 3,587,371

Consultant 75,000 18,210 48,000 8,790

HVAC 1,200,000 0 41,419 1,158,581

Refresh 2,500,000 60,000 20,000 2,420,000

Caldwell 3,775,000 0 0 3,775,000

Consultant 75,000 0 0 75,000

HVAC 1,200,000 0 0 1,200,000

Refresh 2,500,000 0 0 2,500,000

Johnson 3,000,000 2,643,114 279,878 77,008

Refresh 3,000,000 2,643,114 279,878 77,008

Serenity 791,051 0 0 791,051

Building 791,051 0 0 791,051

Health, Safety & Security 6,255,761 2,491,942 179,604 3,584,215

AED's 72,000 71,395 0 605

Cameras 1,999,032 1,874,432 51,857 72,743

Fire Alarms 3,116,631 153,286 6,295 2,957,050

Playground Equipment 513,200 100,360 49,635 363,205

Primus Locks 334,898 204,223 28,753 101,922

Sidewalks 220,000 88,246 43,064 88,690



HVAC, Roof, End of Life 18,434,911 4,871,786 557,029 13,006,096

2011 Program Facility Upgrades 1,465,679 1,093,581 321,417 50,681

Vans, Trucks, Trailers 233,000 176,066 54,498 2,436

Carpet 834,000 38,794 0 795,206

Electrical 157,246 80,269 0 76,977

Equipment 0 0 0 0

Flooring 121,000 44,107 44,875 32,018

HVAC 5,355,225 0 0 5,355,225

ITE & GE 30,000 0 0 30,000

Lighting 434,500 247,549 114,149 72,802

Paint 556,500 37,506 0 518,994

Parking 1,412,200 1,306,483 0 105,717

Plumbing 143,000 12,089 0 130,911

Roof 5,954,153 391,005 0 5,563,148

Transformer 7,500 0 0 7,500

Wash Stations 48,000 0 0 48,000

Water Coolers 0 0 0 0

Facility Upgrades 1,672,096 1,433,526 22,090 216,480

Boilers 10,812 10,812 0 0

Wall Finish 0 0 0 0


