
                                           

Source Budget Received Remaining

Bonds Issued (2000 Series) 12,500,000 12,500,000 0

Bonds Issued (2016 Series) 220,000,000 220,000,000 0

Land S   1Ses)

220,000,000



Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 8,911,959 8,911,959 0 0

Stadium (2011 Construction Fund Only) 8,911,959 8,911,959 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0



Glen Oaks 4,275,000 3,871,216 17,325 386,459

Consultant 96,000 92,200 0 3,800

HVAC 100,000 59,181 0 40,819

Refresh 4,079,000 3,719,836 17,325 341,839

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 0 0 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

MBHS Fine Arts 4,963,542 4,081,619 41,673 840,250

FF&E 6,500 6,346 0 154

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 120,855 66,899 0 53,956

Guaranteed Max Price (GMP) & Refresh 4,572,042 3,761,972 41,673 768,397

Architectural & Engineering 264,145 246,402 0 17,743

CMS Fine Arts 4,636,380 3,855,108 0 781,272

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 124,408 51,750 0 72,658

Guaranteed Max Price (GMP) & Refresh 4,271,380 3,570,150 0 701,230

Architectural & Engineering 240,592 233,208 0 7,384

EMS Fine Arts 4,636,380 3,521,707 0 1,114,673

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 125,000 50,286 0 74,714

Guaranteed Max Price (GMP) & Refresh 4,271,380 3,260,017 0 1,011,363

Architectural & Engineering 240,000 211,404 0 28,596

Eddins 2,993,786 2,901,666 2,086 90,034

Consultant 86,973 86,973 0 0

HVAC 940,000 873,029 0 66,971

Refresh 1,966,814 1,941,664 2,086 23,064

Walker 2,945,299 2,753,026 0 192,273

Consultant 91,072 91,072 0 0

HVAC 940,000 886,282 0 53,718

Refresh 1,914,227 1,775,672 0 138,555

Wolford 4,550,000 4,080,822 0 469,178

Consultant 85,000 83,250 0 1,750

HVAC 1,275,000 1,159,832 0 115,168

Refresh 3,190,000 2,837,740 0 352,260

Malvern 4,718,043 3,996,767 270,048 451,228

Consultant 75,000 1,250 0 73,750

HVAC 1,310,335 1,220,897 80,840 8,598

Refresh 3,332,708 2,774,621 189,208 368,879

McNeil 4,627,629 3,804,815 262,036 560,778

Consultant 120,577 40,827 0 79,750

HVAC 1,202,338 1,117,574 74,766 9,998

Refresh 3,304,714 2,646,413 187,270 471,031

Caldwell 4,480,000 140,534 53,590 4,285,876

Consultant 80,000 30,000 50,000 0

HVAC 1,400,000 0 0 1,400,000

Refresh 3,000,000 110,534 3,590 2,885,876

Vega 4,480,000 30,000 50,000 4,400,000

Consultant 80,000 30,000 50,000 0

HVAC 1,400,000 0 0 1,400,000

Refresh 3,000,000 0 0 3,000,000

Johnson 3,000,000 2,860,356 0 139,644

Refresh 3,000,000 2,860,356 0 139,644

Serenity 791,051 0 0 791,051

Building 791,051 0 0 791,051



Health, Safety & Security 6,564,761 2,980,315 74,463 3,509,983

AED's & Scanners 289,000 283,895 0 5,105

Cameras 1,999,032 1,888,126 37,546 73,361

Fire Alarms 3,116,631 154,711 13,917 2,948,003

Playground Equipment 535,200 171,505 0 363,695

Primus Locks 334,898 238,440 0 96,458

Sidewalks 290,000 243,638 23,000 23,362

HVAC, Roof, End of Life 10,173,450 6,158,510 315,784 3,699,155

2011 Program Facility Upgrades 1,473,653 1,382,910 22,493 68,250

Vans, Trucks, Trailers 809,000 628,210 0 180,790

Carpet 534,000 38,794 0 495,206

Electrical 207,246 80,269 48,600 78,377

Equipment 0 0 0 0

Flooring 271,000 263,301 0 7,699

HVAC 1,667,181 30,688 14,131 1,622,362

ITE & GE 0 0 0 0

Lighting 434,500 349,293 0 85,207

Paint 556,500 84,977 0 471,523

Parking 1,412,200 1,306,483 0 105,717

Plumbing 143,000 12,089 0 130,911

Roof 603,215 391,005 210,195 2,015

Transformer 7,500 0 0 7,500

Wash Stations 5,694 0 0 5,694

Water Coolers 20,000 19,950 0 50

Facility Upgrades 2,017,949 1,559,729 20,365 437,855

Boilers 10,812 10,812 0 0

Wall Finish 0 0


