


Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 8,911,959 8,911,959 0 0

Stadium (2011 Construction Fund Only) 8,911,959 8,911,959 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 515,128 515,128 0 0

Pre-Construction Services - Manhattan 37,500 37,500 0 0
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Glen Oaks 3,875,016 3,875,015 0 0

Consultant 92,200 92,200 0 0

HVAC 53,611 53,611 0 0

Refresh 3,729,205 3,729,205 0 0

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 0 0 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

MBHS Fine Arts 4,128,052 4,123,102 4,950 0

FF&E 6,346 6,346 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 66,709 66,709 0 0

Guaranteed Max Price (GMP) & Refresh 3,808,595 3,803,645 4,950




