
                                           

Source Budget Received Remaining

Bonds Issued (2000 Series) 12,500,000 12,500,000 0

Bonds Issued (2016 Series) 220,000,000 220,000,000 0

Land Sold 1,989,640 1,989,640 0

Erate 512,796 512,796 0

Interest Earned 5,607,640 5,607,640 0

Other 5,055,489 5,055,489 0

Total 245,665,565 245,665,565 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 11,131,556 11,123,468 0 8,088

Stadium (16-17 General Operating Fund Only) 7,131,556 7,131,556 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 0 0 0 0



Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 8,911,959 8,911,959 0 0

Stadium (2011 Construction Fund Only) 8,911,959 8,911,959 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 515,128 515,128 0 0

Pre-Construction Services - Manhattan 37,500 37,500 0 0

Advent (Branding Contract) 0 0 0 0

Guaranteed Max Price (GMP) 5,352,331 5,352,331 0 0

Architectural & Engineering 3,007,000 3,007,000 0 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 100,000 100,000 0 0

Stadium (Athletics Sports Marketing Only) 100,000 100,000 0 0

Payment to City (Sewer & Turn Lanes) 0 0 0 0

FF&E 0 0 0 0

Technology 0 0 0 0

Easements 0 0 0 0

Testing 0 0 0 0

Pre-Construction Services - Manhattan 0 0 0 0

Advent (Branding Contract) 100,000 100,000 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

Project Budget Actual Expenditures  Encumbrances  Remaining

Grand Total 245,639,622 226,862,935 9,753,442 9,023,245

Stadium (2016 Construction Fund Only) 53,493,258 53,493,258 0 0

Payment to City (Sewer & Turn Lanes) 936,126 936,126 0 0

FF&E 602,232 602,232 0 0

Technology 602,754 602,754 0 0

Easements 102,500 102,500 0 0

Testing 211,196 211,196 0 0

Pre-Construction Services - Manhattan 0 0 0 0

Advent (Branding Contract) 0 0 0 0

Guaranteed Max Price (GMP) 50,945,450 50,945,450 0 0

Architectural & Engineering 93,000 93,000 0 0

MHS Auditorium, Gym & Nat 26,768,038 26,765,116 2,921 1

FF&E 181,839 178,918 2,921 0

Technology 192,810 192,810 0 0

Testing 437,548 437,548 0 0

Guaranteed Max Price (GMP) 24,541,183 24,541,183 0 0

Architectural & Engineering 1,414,658 1,414,658 0 0

MNHS 12,739,134 12,739,134 0 0

Consultant 317,754 317,754 0 0

HVAC 2,648,178 2,648,178 0 0

Refresh 9,773,202 9,773,202 0 0

Valley Creek 3,001,592 3,001,592 0 0

Drainage Project 176,999 176,999 0 0

Consultant 69,825 69,825 0 0

Refresh 2,754,768 2,754,768 0 0

FF&E 0 0 0 0

Inflation 0 0 0 0

Technology 0 0 0 0

Testing 0 0 0 0

Guaranteed Max Price (GMP) 0 0 0 0

Architectural & Engineering 0 0 0 0

Fund 461 - Athletics Sports Advertising

Fund 613 - 2011 Construction Fund

Fund 614 - 2016 Construction Fund





Health, Safety & Security 3,891,196


